

NM WCA
Transition from IAIABC EDI Claims Release 1 to Claims Release 3.1 Timeline Summary

NM WCA Transition Action Items for Release 3.1 (R3.1) FROI SROI EDI Implementation - Mandate Date:11/07/2025	Scheduled Date
NM WCA EDI R3.1 FROI SROI Announcement	
NM WCA EDI Claims Release 3.1 Information Update Announcement Distributed	1/17/2025
NM WCA EDI Website	
EDI Website is Available	1/31/2025
NM WCA EDI Trading Partner Profile Registrations	
Trading Partner EDI Profile registration begins for Senders of EDI Data	2/7/2025
NM WCA Trading Partner and EDI Vendor R3.1 FROI SROI Testing	
Testing required Start Date: Trading Partners and EDI Vendors	4/11/2025
FROI Business Content Testing Completed per Test Plan: Trading Partners and EDI Vendors	7/18/2025
SROI Business Content Testing Completed per Test Plan: Trading Partners and EDI Vendors Note: If a Vendor or Direct Filer has not tested, they will NOT be approved for PROD.	10/31/2025
Testing End Date to meet Production Start Date: Trading Partners and EDI Vendors	10/31/2025
Release 1 Cut Off	
Trading Partners send last EDI Release 1 data to NMWCA. Trading Partners to ensure the last reportable Release 1 EDI through 11/6/2025 is sent to and received by NMWCA no later than 11/6/2025 at 5:00 PM MST - 7:00 PM EST. All Release 1 EDI not received by NMWCA on 11/6/2025 at 5:00 PM MST - 7:00 PM EST must be submitted to Verisk electronically in the IAIABC Release 3.1 format as communicated on the NMWCA Event Table, effective on the mandate date 11/7/2025.	11/6/2025
New Mexico Process Final Release 1 EDI data and return acknowledgements	11/7/2025
Mandate Date (Production Ready - Trading Partners, NM WCA and Verisk for R3.1 FROI and SROI)	
Trading Partner Mandate Date for EDI Claims Release 3.1	11/7/2025
Verisk process all production NM WCA EDI R3.1 FROI and SROI files received on TBD Date to current date and ongoing. Verisk will return acknowledgments when FROI and SROI file processing is completed (can be sooner if all processing goes well)	11/17/2025